
 

 

Fredrick Douglass Park on the Tuckahoe  
Advisory Committee Minutes 

June 11, 2026 
 

Called to Order- The meeting was called to order by Cassandra Vanhooser 
 
Members in attendance: Pete Lesher, Corey Pack, Nate Hoxter, Harriett Lowery, Jasmine Chen – LSG, Amol 
Deshpande – LSG, Cassandra Vanhooser, Kristen Goller, County Manager Clay Stamp, Director Emily Gilmer, 
Asst. Director LaDarian Blake  
 
Interpretive Panel Plan Review 
Lonny Schwartz (The Design Minds) confirmed that he is revising the interpretive signage design based 
on comments received. 

 Overlook signs are prioritized for fabrication. 
 The bid package for the signage is anticipated to be issued next fiscal year. 

 
Construction of Overlooks and Path  

 Staff are potentially pursuing additional grant funding to implement the path leading to the overlooks 
beyond the current CIP budget. 

 
Engineering Recommendations for Erosion Control  
Casey Rauch (RAUCH inc.) and Josh Elliott (Talbot County Public Works) discussed erosion control 
methods for the park. 

 A short-term erosion control measure could be implemented soon and later incorporated into a long-term 
solution. 

 Rauch proposed extending rock protection from the inlet down to the toe of the slope to prevent erosion 
and washouts. 

 The preliminary budget for this stonework is approximately ~$40,000. 
 A comprehensive, long-term stormwater management (SWM) solution is anticipated to be a six-figure 

investment. 
 

Pollinator Meadow Update 
 Mark Burchick (ESA Environmental Consultants) provided an update noting the pollinator meadow is 

doing well, with wildflowers beginning to emerge.   
 The meadow is anticipated to operate on a two-year maintenance cycle. 

 
Liberty Tree Planting 

 Presented by Kristen Goller (Talbot County Economic Development and Tourism) and Emily Gilmer 
(Talbot County Parks & Recreation).   

 Tree planting date TBD. The tree is currently being taken care of by Adkins Arboretum. 
 
 
Next Steps / Future Meetings  

 Next meeting: August 13, 2026. 
 

 
 

Adjournment: The meeting was adjourned following completion of the agenda. 


